

**New List of CG Deliverables
(2nd and 3rd year of the Project, including M18-M38)**

| No. | Deliverable title | Month | Nature | Diss. level | Comments |
|---|--|-------|---------|-------------|------------------------------|
| A second year of the Project (6 technical + 4 other = 10 sent to Brussels) | | | | | |
| D5.1.6 | Quarterly report | 18 | R | CO | |
| D5.3.5 | <i>Public (industrial) presentations</i> | 18 | E | PU | <i>Appendix to D5.3.13</i> |
| D1.3 | Report on application prototype 0 run | 19 | R | CO | Technical deliverable |
| D5.1.7 | Quarterly report | 21 | R | CO | |
| D5.3.10 | <i>Project leaflet / brochure</i> | 23 | O | PU | <i>Appendix to D5.3.13</i> |
| D5.3.13 | Dissemination and exploitation report | 23 | R | PU | |
| D5.3.16 | <i>Yearly collaboration meeting</i> | 23 | O | PU | <i>Appendix to D5.3.13</i> |
| D1.4 | Internal progress report Second internal SW release | 24 | R SW | CO | Technical deliverable |
| D2.5 | Demonstration and report on WP2 2nd prototypes | 24 | R, P | PU | Technical deliverable |
| D3.5 | Report on the results of the WP3 2nd and 3rd prototype | 24 | R, P | PU | Technical deliverable |
| D4.6 | WP4 status internal report update | 24 | R | CO | Technical deliverable |
| D5.1.8 | Quarterly report | 24 | R | CO | |
| D5.1.14 | Yearly report | 24 | R | CO | |
| D5.2.6 | Current CrossGrid architecture assessment report | 24 | R | PU | Technical deliverable |

| A third year of the Project (6 technical + 6 other = 12 sent to Brussels; 12 sent to Brussels + 7 internal = 19 all) | | | | | |
|---|--|----|------|-----------|---|
| D1.5 | Evaluation of the WP1 2nd prototype | 27 | R | PU | Internal, it will not be sent to Brussels |
| D2.6 | Internal progress report on WP2 software evaluation and testing | 27 | R | CO | Internal, it will not be sent to Brussels |
| D3.6 | Internal progress report on WP3 software evaluation and testing | 27 | R | CO | Internal, it will not be sent to Brussels |
| D5.1.9 | Quarterly report | 27 | R | CO | |
| D1.6 | Report on application prototype 1 run | 30 | R | CO | Internal, it will not be sent to Brussels |
| D4.7 | WP4 status internal report | 30 | R | CO | Internal, it will not be sent to Brussels |
| D5.1.10 | Quarterly report | 30 | R | CO | |
| D5.3.6 | <i>Public (industrial) presentations</i> | 30 | E | PU | <i>Appendix to D5.3.14</i> |
| D5.3.18 | <i>CD-Rom</i> | 30 | D | PU | <i>Appendix to D5.3.14</i> |
| D4.8 | Final testbed with all applications integrated | 33 | P | PU | Internal, it will not be sent to Brussels |
| D5.1.11 | Quarterly report | 33 | R | CO | |
| D5.2.7 | Final CrossGrid architecture and interoperability requirements description | 33 | R | PU | Technical deliverable |
| D5.3.11 | <i>Project leaflet / brochure</i> | 35 | O | PU | <i>Appendix to D5.3.14</i> |
| D5.3.14 | Dissemination and exploitation report | 35 | R | PU | |
| D5.3.17 | <i>Yearly collaboration meeting</i> | 35 | O | PU | <i>Appendix to D5.3.14</i> |
| D1.0.4 | Final managerial report for WP1 | 36 | R | CO | Internal, it will not be sent to Brussels |
| D1.7 | Report on final application demonstration | 36 | R, D | PU | Technical deliverable |
| D2.7 | Demonstration and documentation on the final versions and testing of all WP2 software components | 36 | R, D | PU | Technical deliverable |
| D3.7 | WP3 final report | 36 | R, D | PU | Technical deliverable |
| D4.9 | WP4 final demo and report | 36 | R, D | PU | Technical deliverable |
| D5.1.12 | Quarterly report | 36 | R | CO | |
| D5.1.15 | Yearly report | 36 | R | CO | |
| D5.2.8 | Technology implementation plan | 38 | R | PU | Technical deliverable |
| D5.1.16 | Final report | 38 | R | PU and CO | |